

The feasibility study to establish a MEMS facility at the CPUT - RFP Number: 041/11/08/2009

Additional Information:

A comprehensive Business Plan has already been drafted. The study is aimed at evaluating a departure to the Business Plan

- Relocating certain manufacturing equipment
- Evaluating potential of CPUT to host equipment
- Determination of draft budget for CPUT operation
- Review alternative (consortium has already drafted possible scenarios)

The Project duration is 7 weeks 1 Sep - 19 Oct

A possible WBS:

- Week 1 - Familiarisation with existing Business Plan
- Weeks 2-3 - Engage with existing consortium
- Weeks 4-5 - Review CPUT capabilities (incl site visit to CPUT)
- Week 6 - Possible foreign visit (Singapore)
- Week 7 - Report

This is a tight schedule - I would have no problem to allow some leeway - at most 2 weeks to end of October.